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AN/BPS-15H Radar with VM S
Purpose

* Provide AN/BPS-15H Radar Program status to
support FY 02 USS GEORGE WASHINGTON
and USS ABRAHAM LINCOLN Battle Groups
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AN/BPS-15H Radar with VM S
Presentation Outline

* Requirements Documents
e System Diagram

e System Features

* Program Schedule

* Program Status

e Conclusions
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AN/BPS-15H Radar
Reguirements Documents

OPNAYV Itr Ser N872/8U657665 of 6 Apr 98 defines AN/BPS-15H/J
thresholds and Pre-Planned Product I mprovements (P3I).

OPNAYV ltr Ser NO0/8U5000076 of 17 March 98 definesECDIS-N
Requirements.

OPNAVINST 9420.2 dtd 15 Feb 01 definesthe ECDIS-N certification
process and clarifiesECDISN Requirements.

AN/BPS Radar System Requirement Documents (SRDs) define
specific featur es/capabilities.
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@& )  AN/BPS-15H RADARwith VMS
o System Diagram

RADAR Display &
Primary ECDISN
Rack

e
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AN/BPS- 15H Radar with VMS
Baseline System Features

| EC 936, Shipborne Radar & 1EC 872, ARPA compliant.

25 KW, 9410 MHz Magnetron Transceiver.
10 Manual & 20 ARPA Target Tracking.
Contact Track Data Output.

Two VRM & EBL; Navlines;, Dual Guard Rings,
Sweep origin offset.

11 Range Scalesfrom .25t0 96 Miles.

Fully integrated with VM Sfor Radar Contact
Track overlay onto NAV charts.

Fully integrated with VM Sfor Radar Video
Overlay.

|EC 61174, ECDI Swith Navy Navigation I nterfaces.

Dual system.

Interfacesfor depth, heading, speed, GPS, ESGN,
RLGN, DPS.

NIMA Direct Read Certified.

IMO, IHO & IEC ECDI S compliant.

Voyage Planning & Real-Time Navigation Tracking.
Voyage Data Recorder and playback.

Man Overboard

Precise Anchoring

Radar Contact Track overlay.

Radar Video overlay.

Removable hard drive for security



AN/BPS- 15H Radar with VMS
Baseline Upgrade Features

Partial OPNAV 9420.2 implementation. Software Release Fully ECDIS-N Certified with Submarine unique features.
MIL 5.0. Software Release 6.0.

* Full Radar integrated with VM Sfor Radar Video « Manual Entry of Radar LOPs.
Overlay.

* Direct Read NIMA TOD/GeoSym 4 Certified.

* Periscope Video Inset Window on VM S Displays. .
* DII-COE Level 5 Certified.

+ Double Confirmation of Selected Radar Controls.
 Manual Entry of Visual LOPs.

*  Windows NT Security of Classified Data Position
Uncertainty.

e CO Password Protect of approved voyage plans.
» Fathometer Interface.

e Chart Markup.

« Moving Haven. — Operator Text Overlay.

— Operating Areas.

—Over-The-Horizon Areas of Uncertainty.
—Joint Tactical Action Areas.

— Submarine Generated Sear ch Areas.

— Notice Of Intent.



@=®  AN/BPS 15H Radar with VMS
Baseline Upgrade Features

o "4

ECDIS-N Enhancements. Software Release MIL 7.0. ECDIS-N Enhancements. Software Release MIL 8.0.
(JAN 03) (JAN 04)

* VPF Data Update. * TIDSInterface.

* Automated Visual LOP Entry. » Polar Operation support.

» Automatic processing of SubNotes » Position fixing using bottom contour matching.



AN/BPS-15H Radar with VM S
ECDIS-N Schedule

[Sep0l Joct'® Jrov'0l [Dec'®™ [Jan'02 [Feb'oz [msr 02 Japr02  [Wey 02 [Jun'02 [0z Jaug02  [Sep'0z Joet'02 [Mow'nZ  [Dec'0z
D |[ECDIS-MCERT POASM Start Firizh ard arz[and aadtonpocpiafds zd e s] 1ed 2e]and ae] snd s and aed snd sed e eed Fa Tl e ang an [and ardionEoep afr e ad 120
1 |Deweloprent and Testing Toe 204 Fri 2z y
T Documnertation Drafting Toe 204 Fri 1152041
T TBWP Draft & Submission Toe 320001 Thu 2201
T TBWP Fri 22101 Fri 112301
T Tech hanuals Tue 372001 Fri 1130001
T Woymge Manager Toe 204 Mon 125301
T Software Tue H20/0 Mon 1251
T Dievelop mernt Tue 372001 Fri 10612401
g | Testing (LS hon 104 1501 Fii 11730001
T DIl COE Lewel 5 Oev. Tue 54101 Fri 1130001
T MIL 6.0 Delivery hon 1243501 hion 124301 1273
? Hardvware [Redundancy Fri 62201 Tue 10-20,01
15 | Design Fri Grzzm1 Thu 927701
14 | Testing Wied 7711401 Tue 10630001
? TECHEWAL Mon Efdi Fri 2z
W Test Aan hlon G0 Fri 9/22m
7 OT- 1A hdon 104101 Fri 1130001
15 | Shipboard [OT- IB]  Mon 11726001 Fri 11802
19| Repert hor 1421702 Fri 2/1/02
? MAJCERT hlon 17002 Fri 111102
T Crew Training Mon 121001 Fri 2s22mz ¥
a3 Factory hon 124 10701 Fii 120 1<h1 B
? Ship Board hdon 12017701 Fri 272202
E ECDIS-H [SUB)Cert Process  Mon 2523502 Fri 1izzne Installatiohar dvwmemccioefofane
25 OTRR hon 252502 hion 272502 205hiphoSoftwdmetallstion
? OPEWAL Fri 31502 Thu G602 .
27 | OPBEwAL Repor Fri G702 Thu 9/19/02 gg;;vfxgﬁ%b;hﬁnme
25 | 0PN&w fpproval Fri 8720002 Thu 10V 1070 hloctoon-bodrdining.

E Fleet CINC Auathorization Fi 1001102 Thu 1121002 Siﬂwa’metallagﬁmuhedcmiiouakéivela\,fper
30 ECDIS-N (SUE) Certification |Fi 1172202 Fii 1172202 ship3iisyalottéobocommodsipEchedules .
? Deployer Ship Software st hdon 102102 Fri 3102 M CERFBLirénts scHeployellowisgftware

52 |MAWCERT hidan 22 Fri 3/15/02 installatomt:heckobéd Y CERTZ colrefotkdirs]
— uncernpeyiod.
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2002

| @
DELVRY

BPSVMS
ECDISN
SCHEDULE CNO SYSTEM
ECDIS-N CERT

| YK Stars denote BGIT Dates |
I I I

b Red Dot denotes established TCD Date |
! I

Rev: 16 AUG 01

O/ 2441 200L

INBG / BWD ARG
GW BG /NAS ARG

2003

FLEET CINC
AUTHORIZATION

SSN 718, USS HONOLULU
SSN 773, USS CHEYENNE

' '
SSN 723, USS OKLAHOMA CITY
SSN 750, USS NEWPORT NEWS

HST BG / IWO ARG
CON BG /TAR ARG

TR BG/SAIARG [AElysewiv e
‘ NIM BG / BOX ARG SSN 725, USS HELENA

SSN 719, USS PROVIDENCE
SSN 720, USS PITTSBURG

SSN 722, USS KEY WEST
SSN 772, USS GREENVILLE

> Proposed BG Deployment Schedule

2004

SSN 763, USS SANTA FE

SSN 753, USS ALBANY
SSN 767, USS HAMPTON

ENT BG / KSG ARG

VIN BG / PEL ARG

SSN 718, USS HONOLULU

JFK BG / BAT ARG

G/ BAT ARG

HST BG / WSP ARG

SSN 705, USS CITY OF CORPUS CHRISTI

SSN 757, USS ALEXANDRIA
SSN 768, USS HARTFORD

JCS BG / BHR ARG

2005

A S ONDJFMAMJJASONUDJIFMAMJIJIAS ONUIDJIFMAMJI I AS ONDJIFMAMIJIAS

TBD

SSN 691, USS MEMPHIS
SSN 769, USS TOLEDO
1

TBD
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AN/BPS-15H Radar with VMS
Battle Group Installation Status

Ship

BPS-15H
Basdline

Blk 1A
Upgrade

Blk 2 Upgrade

SSN 718 USSHONOLULU

Completed

Oct 01

Dec 01

SSN 773 USS CHEYENNE

Nov 01 — Jan 02

Nov 01 —Jan 02

Nov 01 — Jan 02

SSN 723 USS OKLAHOMA CITY

Completed

Complete

Dec 01

SSN 750 USS NEWPORT NEWS

Completed

Oct 01

Dec 01

AN/BPS-15H Radar Baseline and Upgrade Install ations accomplished by AIT dockside availability.

08/24/2001
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(aes) AN/BPS-15H Radar with VM S
A System Specific |ssues

System Devel opment

e |ssue: What isthe schedule for initial delivery of the
ECDISN certifiable eguipment and computer program?

» Response:
BPS-15H Blk 1A Blk 2 Upgrade
Ship Baseline Upgrade
SSN 718 USSHONOLULU Completed Oct 01 Dec 01
SSN 773 USS CHEYENNE NovO0l-Jan 02| Nov0Ol-Jan 02| Nov 01-Jan 02
SSN 723 USS OKLAHOMA CITY Completed Complete Dec 01
SSN 750 USS NEWPORT NEWS Completed Oct 01 Dec 01

08/24/2001 12



AN/BPS-15H Radar with VM S
System Specific I ssues

IR N e

Compliance with OPNAVINST 9420.2

e |ssue: What is schedule for DT/OT? Have all
requirements for certification of readiness to commence
operational evaluation (OPEVAL) and/or follow-on
operational test and evaluation (FOT& E) been met? If
so, what were the dates? If not, what is the schedule for
compliance with the requirements.

e Response:
DT-11A, Land-based Test 1 Oct 01 - 26 Nov 01
DT-11B, At-Sea Test 26 Nov 01 - 19 Jan 02
OTRR 25 Feb 02

OT-lI 15 Mar 02 - 26 May 02

08/24/2001 13



AN/BPS-15H Radar with VM S
System Specific I ssues

IR N e

Compliance with OPNAVINST 9420.2 (cont’d)

e Issue: Arethereany requirementsidentified in enclosure
(1) that the candidate system will not meet by Target
Configuration Date? If so, what is the schedule for
corrective action?

e Response: All OPNAVINST 9420.2 requirements will be
meet.

e |ssue: Arethereany requirements that need amplification
or clarification? If so, have those requirements been
Identified to NO9GBN.

e Response: Final definition of VDU requirements.

08/24/2001 14



AN/BPS-15H Radar with VM S
System Specific I ssues

TR RAiRTE

Security Issues

e |Issue: Arethere any classification problems that need to
be addressed either procedurally or in the equipment
design? (i.e. Arethere any issues associated with storing
and/or displaying classified chart information on the
Identified system?)

e Response: Not at thistime. Addressing Information
Assurance as part of future implementation of TIDS.

08/24/2001 15



amm

08/24/2001

AN/BPS-15H Radar with VM S
System Specific I ssues

System Test

e Issue: Has N096 been contacted to arrange for DNC
direct read certification? If not, what is the desired
schedule for performing this test?

 Response: VM Sis DNC Direct Read Certified by NIMA.

e Issue: Hasa schedule for validation of system specific
procedures for NAVCERT with candidate ECDISN been
established with SPAWARSYSCEN Charleston (i.e.
NAVSS Block 3 build 4, NAVSS Lite, and VMS? If not,
what is the proposed schedule for this validation?

* Response: Discussions are on-going with SPAWAR to
define procedures and to perform a validation.

16



AN/BPS-15H Radar with VM S
CVBG Specific Issues

CVBG Equipment Procurement

* |ssue: Does equipment need to be procured to support
shore-based training? If so, has the reguired equipment
been procured? If it hasn't been procured, what isthe

procurement schedule (for each installation)?

* Response: Hardware procured and installed at
SUBSCOL. S/\W Release MIL 6.0 to be installed in Jan

02.

08/24/2001 17
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AN/BPS-15H Radar with VM S
CVBG Specific Issues

CVBG Equipment Procurement (cont’ d)

e |Issue: Does equipment need to be procured to meet CVBG
requirement? If so, has the required equipment been
procured? If it hasn't been procured, what isthe
procurement schedule (for each installation)?

e Response: All hardware and software Is procured.

e |ssue: Arethereany known funding or procurement issues
that will prevent meeting of the schedule?

e Response: No.

18



AN/BPS-15H Radar with VM S
CVBG Specific Issues

CVBG D-30 Process (Compliance with CLF CPF INST
4720.3A)

e Issue: Haverequired entries been made into the
electronic CCB? If not, what is the schedule for making
the required entries?

* Response: Yes.

08/24/2001 19
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AN/BPS-15H Radar with VM S
CVBG Specific Issues

CVBG D-30 Process (cont’ d)

« |Issue: WIll all final installations and/or computer program
deliveries be completed by the identified Target
Configuration Date(s) (TCD)? If not, have the appropriate
A-O messages been drafted? If the messages are required
and have not been generated, what is the schedule for
submission?

e Response: No. USS Cheyenne (SSN 773) installation of the
BPS-15H Radar is scheduled per SUBPAC for 26 Nov 01
to 10 Jan 02.

20



End AN/BPS-15H Radar with VMS

-

|nstallation

e |ssue: Arethereany prerequisite installation/configurations
required?
* Response: No.

« What equipment changes are required?

BPS-15H Blk 1A Blk 2 Upgrade
smip Response: Basdline Upgrade
SSN 718 USSHONOL UL U Completed Oct 01 Dec 01
SSN 773 USS CHEYENNE Nov 01—-Jan 02 | Nov01—-Jan 02 | Nov 01-—Jan 02
SSN 723 USSOKLAHOMA CITY Completed Complete Dec 01
SSN 750 USS NEWPORT NEWS Completed Oct 01 Dec 01

08/24/2001
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AN/BPS-15H Radar with VM S
CVBG Specific Issues

Installation (cont’ d)

Issue: Have all required organizations approved
Installation of equipment and computer programs? |f not,
what is the schedule for obtaining approval ?

Response: Yes.

What is the schedule (by ship included those identified to
support DT/OT) for installation of the equipment and
computer programs? How much timeisrequired to
completed each installation?

Response: BG Installation Schedule provide in earlier dlide.
System installation requires 30 days, Upgrades require 4
days.

29



AN/BPS-15H Radar with VM S
CVBG Specific Issues

IR N e

Installation (cont’ d)
e Issue: Which required organizations have agreed to the

proposed schedule(s). Which ones have not and what is the
schedule to get their agreement?

* Response: OPNAV, SUBLANT, SUBPAC, NAVSEA

* \Who (i.e. shipyard, Alteration Installation Team, etc.) will
performtheinstallations? If an AlT is performing the
Installation, have all of the requirements of NAVSEA
Technical Specification 9090-310C been met?

* Response: AIT to perform installations. NAV SEA
Technical Specification 9090-310C has been met.

08/24/2001 23



AN/BPS-15H Radar with VM S

TR RAiRTE

08/24/2001

CVBG Specific Issues

Installation (cont’ d)

Issue: What specific documentation has been prepared to
support the installations/ If the required documentation has
not been prepared, what is the schedule for preparation?

Response: SHIPALT 4124K & SOVT Procedures.

Have any issues been identified that will delay and/or
prevent installation?

Response: None at this point in time.

24
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AN/BPS-15H Radar with VM S
Conclusions

« The AN/BPS-15H Radar with Block 2 Upgrade
will beinstalled on all Battle Group
Submarines by Jan 02.

* Thissame system configuration will undergo
formal ECDIS-N Certification which isto be
completed by Dec 02.

25



